

Next Steps, 17 Feb 2014

| | |
|-----------------------------|--|
| <p>Feb – end April 2014</p> | <p>Topic groups to use checklist to draw up draft Proposed Policy Options, with full justification, to be discussed and agreed by steering group at end April TOPIC GROUPS;</p> <p>Relevant topic groups to complete site allocations and provide steering group with maps (i.e. preferred development sites for housing, amenities and economic development; open spaces; listed and culturally sensitive buildings) TOPIC GROUPS;</p> <p>Steering Group rep to contact statutory consultees RITA;</p> <p>Steering Group to draft vision and objectives MAXINE;</p> <p>NDP Officer to progress work on SA, and consult Cornwall Council about need for SEA or HRA LUCY;</p> <p>Steering group (sub-group) to progress schools work, guided by main issues coming out of topic groups, i.e. gather opinions on focused issues DAVID;</p> <p>Inclusivity group to progressively widen the scope of consultation, including Facebook RIC, TONY.</p> |
| <p>April – May 2014</p> | <p>Topic groups to identify consultation gaps, to inform Round 2 of consultation;</p> <p>Topic groups and steering group to prepare for Round 2 consultation events;</p> <p>NDP Officer to send out newsletter with Preferred Policy Options (Royal Mail);</p> <p>Press campaign;</p> <p>Inclusivity group to contact community organisations NDP Officer to apply for further Locality funding.</p> |
| <p>End May 2014</p> | <p>Round 2 of consultations;</p> <p>Topic groups to revise policies based on consultation response.</p> |
| <p>April – August 2014</p> | <p>NDP Officer/Report Writer to draft NDP documents.</p> |
| <p>August – Sep 2014</p> | <p>Round 3 of consultation – draft NDP (6 weeks), community living and working the area, statutory consultees;</p> <p>Parish-wide mail out - ????</p> |
| <p>Oct 2014</p> | <p>Draft NDP to Cornwall Council for independent examination.</p> |

