

Next Steps, 3 June 2014

May – end June 2014	Round 2 of consultations ALL .
June – end July	Steering Group to draft vision and objectives MAXINE ; Steering group (sub-group) to progress schools work, guided by main issues coming out of topic groups, i.e. gather opinions on focused issues DAVID .
End Sep 2014	Topic groups to revise policies based on consultation response and advice from Planning Aid and Cornwall Council TOPIC GROUPS ; Relevant topic groups to complete site allocations and provide Report Writer with maps (i.e. preferred development sites for housing, amenities and economic development; open spaces; listed and culturally sensitive buildings) TOPIC GROUPS ; Inclusivity group to progressively widen the scope of consultation, including Facebook TONY ; Contact made with major stakeholders, including landowners MAXINE .
May – Sep 2014	NDP Officer/Report Writer to draft NDP documents LUCY : <ul style="list-style-type: none"> • NDP • Sustainability Appraisal • Consultation Report • Basic Conditions Statement <p>Town Council signs off draft NDP.</p>
Oct – Nov 2014	Round 3 of consultation – draft NDP (6 weeks), community living and working in the area; Parish-wide mail out; Formally consult statutory consultees RITA ; Formally consult major stakeholders; Formally consult adjoining parishes.
Dec 2014	Revise draft NDP to create the Examination Version; Draft NDP to Cornwall Council for independent examination.